

ID				WorkingHours	Start	Finish									
		Mo											1	_	
	0						20 2	February 2022   02 04 06	09   10   12	14   16   19	20 22	24 26 .	March 202	2   06   09   1	10   12
23		*	TestEvaluation2	3	Mon 28-02-22	Mon 28-02-22	29   3	1   02   04   00   1	08 10 12	14   10   16	20   22	24   20   2	1	00 00 1	0   12
24		*	Sprint Backlog 2	5	Mon 28-02-22	Mon 28-02-22						<b>&gt;</b>	1		
25		-4													
26		*	3o Sprint		Mon 28-02-22	Sun 06-03-22									
27		*	R5.1	7	Mon 28-02-22	Sun 06-03-22									
28		*	R5.2	30	Mon 28-02-22	Sun 06-03-22									
29		*	R5.3	14	Mon 28-02-22	Sun 06-03-22									
30		*	FinalTestEvaluation	:3	Sun 06-03-22	Tue 08-03-22							H		
31		*	Sprint Backlog 3	5	Mon 07-03-22	Tue 08-03-22							(	<b>+</b>	
32		*	Finalization	5	Mon 07-03-22	Tue 08-03-22							(	<b>+</b>	

